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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt Sys

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 26.899 54.877 10.496 -   10.496 1.495 1.364 1.389 1.422 Continuing Continuing
1964: Anti-Armor Weapon System 1.221 1.265 1.124 -   1.124 1.147 0.994 1.011 1.028 Continuing Continuing
2614: SMAW Follow-On 7.314 6.746 9.372 -   9.372 0.348 0.370 0.378 0.394 Continuing Continuing
3209: Joint Light Tactical Vehicle 18.364 46.866 -   -   -   -   -   -   -   0.000 65.230

Note
The Joint Light Tactical Vehicle (JLTV) program, Project number 3209 is transitioning to BA 04 PE 0605812M beginning in FY 2013

A. Mission Description and Budget Item Justification
This PE supports the demonstration and validation of Marine Corps Ground/Supporting Arms Systems for utilization in Marine Air-Ground Expeditionary Force
amphibious operations.
This program is funded under DEMONSTRATION & VALIDATION because it develops and integrates hardware for experimental test related to specific ground weapon
system.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 40.505 79.858 139.459 -   139.459
Current President's Budget 26.899 54.877 10.496 -   10.496
Total Adjustments -13.606 -24.981 -128.963 -   -128.963

• Congressional General Reductions -   -0.104
• Congressional Directed Reductions -   -24.877
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -1.190 -  
• SBIR/STTR Transfer -0.164 -  
• Program Adjustments -   -   -128.963 -   -128.963
• Rate/Misc Adjustments -   -   -   -   -  
• Congressional General Reductions
Adjustments

-0.252 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-12.000 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt Sys

Change Summary Explanation
Funding profile for JLTV in FY 2013 - FY 2017 reflects movement of the project to BA 04 PE 0605812M beginning in FY 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1964: Anti-Armor Weapon System 1.221 1.265 1.124 -   1.124 1.147 0.994 1.011 1.028 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Anti-Armor Weapons System-Heavy (AAWS-H) program, working in concert with the US Army, will develop and integrate technology improvements into the
Improved Target Acquisition System (ITAS) to meet Increment II system requirements as jointly agreed.  Improvements will center on integration of sight image
enhancements, far-target location accuracy improvements, traversing unit upgrades/improvements, battlefield networking communications capability and a laser
designation capability.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Contractor conducted systems integration and qualification

Articles:
FY 2011 Accomplishments:
Complete qualification of image enhancement improvements.  Supported contractor integration and qualification of positioning
antennae improvements to increase accuracy of the Saber far-target location accuracy improvements.
FY 2012 Plans:
Complete qualification of Saber far-target location accuracy improvements.  Support contractor development and qualification of
Saber traversing unit improvements.
FY 2013 Plans:
Assess improvements to the Saber laser subsystem to integrate/upgrade and qualify a laser marking and/or designation capability
for supporting arms missions.

0.603
0

0.638
0

0.570
0

Title: Provide engineer and technical support
Articles:

FY 2011 Accomplishments:
Provided continued Army program management office engineering and test support for sight image enhancements and for the
integration of far-target location accuracy improvements.
FY 2012 Plans:
Provide continued Army program management office engineering and test support for the far-target location accuracy
improvements and for the integration of traversing unit improvements.
FY 2013 Plans:

0.310
0

0.297
0

0.269
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provide continued Army program management office engineering and test support for integration of the laser marker/designator
upgrade.
Title: Provide Government program management/in-house support.

Articles:
FY 2011 Accomplishments:
Provided continued USMC program management office engineering and test support for sight image enhancements and for the
integration of far-target location accuracy improvements.
FY 2012 Plans:
Provide continued USMC program management office engineering and test support for the far-target location accuracy
improvements and for the integration of traversing unit improvements.
FY 2013 Plans:
Provide continued USMC program management office engineering and test support for integration of the laser marker/designator
upgrade.

0.308
0

0.330
0

0.285
0

Accomplishments/Planned Programs Subtotals 1.221 1.265 1.124

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 3017: Anti Armor Weapon
System

20.210 19.606 20.708 0.000 20.708 1.333 1.365 1.393 1.429 0.000 66.044

D. Acquisition Strategy
FY11-13 will develop, integrate, and qualify incremental improvements to the Saber system through a joint program with the Army to the original equipment
manufacturer (OEM).q Strategy

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Anti Armor C/CPIF Raytheon:McKinney,
TX 1.423 0.638 Mar 2012 0.570 Mar 2013 -   0.570 Continuing Continuing Continuing

Subtotal 1.423 0.638 0.570 -   0.570

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Anti Armor WR NSWC:Dahlgren, VA 0.571 0.297 Oct 2011 0.269 Oct 2012 -   0.269 Continuing Continuing Continuing
Subtotal 0.571 0.297 0.269 -   0.269

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Anti Armor C/CPIF BAE Systems:Stafford,
VA 0.633 0.330 Oct 2011 0.285 Oct 2012 -   0.285 Continuing Continuing Continuing

Subtotal 0.633 0.330 0.285 -   0.285

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2.627 1.265 1.124 -   1.124

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
1964: Anti-Armor Weapon System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1964
PADS GPS Accuracy Improvement Testing 1 2011 4 2012
Laser Designation Testing 1 2013 4 2014
Battlefield Networking Testing 1 2014 4 2015
Traversing Unit Improvements Testing 1 2015 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2614: SMAW Follow-On 7.314 6.746 9.372 -   9.372 0.348 0.370 0.378 0.394 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Shoulder-Launched Multipurpose Assault Weapon II (SMAW II).   Marine Expeditionary Forces will employ the Shoulder-Launched Multipurpose Assault Weapon
II (SMAW II) across the spectrum of conflict, under all environmental conditions, to destroy a variety of ground targets. This requirement relates to The Concept for
Future Military Operations on Urbanized Terrain, dated 25 July 1997, which requires Marine units to possess the capability to rapidly breach urban structures in order
to facilitate and enhance their mobility in an urban environment. The SMAW II will support the Joint Operating Concept, Major Combat Operations via the Force
Application Joint Functional Concept.

The mission of the SMAW II is to provide short-range assault fires in support of infantry forces attacking fortified positions and urban structures under all field and
environmental  conditions.  This includes employment under Mission Oriented Protective Posture (MOPP) IV Level CBRN conditions.  A typical operating environment
for the SMAW II will consist of a mission duration of 96 hours. During this mission the system will be transported 40 km (25 miles) in the field handling mode, using
various tactical means, 50% cross country.  The system will be employed in the offense in either close or open terrain and subsequently assigned defensive positions
in depth along infantry and vehicle choke points."  During the 96 hours, the expected combat load is six rounds of ammunition per system.  The system is employed by
a two-man team.  The solution to the Follow-on-to-SMAW (FOTS) requirement is the SMAW II system, which will be developed in two distinct blocks.  Block 1 of the
SMAW II system consists of new SMAW launcher, which will be physically and functionally compatible with all current SMAW ammunition variants, and a Multipurpose
(MP) Fire-From-Enclosure (FFE) SMAW round.  Block 2 of the SMAW II system will be the addition of a Wall Breaching (WB) FFE round and a Common Practice (CP)
FFE round.  During FY11, the development of Block 1 will continue.  During FY12, the Qualification of Block 1 will be completed and Low Rate Initial Production will
commence. During FY12, the development of Block 2 will commence.  During FY13, Full Rate Production of Block 1 will commence and the Qualification of Block 2 will
be completed.  In FY14, Full Rate Production of Block 1 will continue and Low Rate Initial Production of Block 2 will commence.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Contractor conducted systems integration and qualification.

Articles:
FY 2011 Accomplishments:
Completed Block 1 Launcher Design Verification Test, Critical Design Review, Test Readiness Review. Completed Block 1
Launcher Qualification Hardware build and initiated Block 1 Launcher Qualification. Completed Block 1 Round Design Verification
Test.
FY 2012 Plans:
Complete Block 1 Launcher Qualification, Functional Configuration Audit, System Verification Review, Production Readiness
Review and Initial Operational Test & Evaluation. Complete Block 1 FFE Round Critical Design Review, Test Readiness Review,

4.653
0

1.470
0

4.868
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Qualification, Functional Configuration Audit, System Verification Review, and Production Readiness Review. Complete Block 2
FFE Round Milestone B, Design Verification Test, and Critical Design Review.
FY 2013 Plans:
Complete Block 1 Launcher Milestone C. Complete Block 1 FFE Round Qualification, Functional Configuration Audit, System
Verification Review, Production Readiness Review and Initial Operational Test & Evaluation. Complete Block 2 FFE Round
Design Verification Test, Critical Design Review, Test Readiness Review, Qualification, Functional Configuration Audit, System
Verification Review, Production Readiness Review, Initial Operational Test & Evaluation, and Milestone C.
Title: Provide engineer and technical support.

Articles:
FY 2011 Accomplishments:
Provided engineering support; planned and coordinated all required System Safety Reviews. Maintained the requirements
engineering data to include review and acceptance of the deliverable draft Product Baseline. Continued to develop, refine and
operate the Government independent 6-DOF flight simulation model of the SMAW II system. Established the SMAW II test range
and conducted and provided review of all contract technical deliverables.
FY 2012 Plans:
Provide engineering support for the Block 1 Launcher and Block 1 and 2 FFE Round development and testing. Provide review of
all contract technical deliverables.
FY 2013 Plans:
Provide engineering support for the Block 1 and 2 FFE Round development and testing. Provide review of all contract technical
deliverables.

1.434
0

3.202
0

3.255
0

Title: Provide Government program management/in-house support.
Articles:

FY 2011 Accomplishments:
Provided administrative and technical support to all programmatic and technical reviews; maintained programmatic documentation
change management system; maintained CDRL deliverables review and management system; participated in all program IPTs;
updated the SMAW II Supportability Plan and prepared all Acquisition Logistics documentation; maintained the SMAW II LCCE;
provided EVMS analytical support; managed Action Item database.
FY 2012 Plans:
Provide administrative and technical support to all programmatic and technical reviews; maintain programmatic documentation
change management system; maintain CDRL deliverables review and management system; participate in all program IPTs;

0.685
0

0.623
0

0.505
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
update the SMAW II Supportability Plan and prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide
EVMS analytical support; manage Action Item database.
FY 2013 Plans:
Provide administrative and technical support to all programmatic and technical reviews; maintain programmatic documentation
change management system; maintain CDRL deliverables review and management system; participate in all program IPTs;
update the SMAW II Supportability Plan and prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide
EVMS analytical support; manage Action Item database.
Title: Provide operational test support planning and document preparation

Articles:
FY 2011 Accomplishments:
Completed initial and final drafts of Operational Test and Evaluation (OT&E) Detailed Test Plan documentation; reviewed all DVT
test reports and data; participated in the update to the TEMP; provided operational test expertise to all programmatic and technical
reviews.
FY 2012 Plans:
Complete all SMAW II Block 1 Launcher IOT&E planning; provide operational test expertise to all programmatic and technical
reviews.
FY 2013 Plans:
Conduct and report the results of the SMAW II Block 1 and 2 FFE Round IOT&E; provide operational test expertise to all
prpogrammatic and technical reviews.

0.542
0

1.451
0

0.744
0

Accomplishments/Planned Programs Subtotals 7.314 6.746 9.372

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/301600: Follow on to
SMAW

21.458 46.563 22.481 0.000 22.481 20.373 16.209 10.120 9.857 0.000 147.061

D. Acquisition Strategy
FY11-13 strategy is to complete development and qualification of the Block 1 SMAW II system (i.e. new SMAW Launcher and new Multi Purpose Fire From Enclosure
(MP FFE) round). FY12-13 strategy is to completeof the SMAW II Block 2 FFE Rounds (i.e. a new Wall Breaching (WB) FFE and Common Practice (CP) FFE rounds).
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

E. Performance Metrics
Milestone Reviews; Technical Reviews; Earned Value Management data.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Integration C/CPFF Nammo Talley:Meza,
AZ 24.532 1.470 Nov 2011 4.868 Nov 2012 -   4.868 Continuing Continuing Continuing

Subtotal 24.532 1.470 4.868 -   4.868

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and Technical Spt WR NSWC:Dahlgren, VA 10.341 3.202 Nov 2011 3.255 Nov 2012 -   3.255 Continuing Continuing Continuing
Subtotal 10.341 3.202 3.255 -   3.255

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Testing and
Support WR MCOTEA:Quantico, VA 2.803 1.451 Nov 2011 0.744 Nov 2012 -   0.744 Continuing Continuing Continuing

Subtotal 2.803 1.451 0.744 -   0.744

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Mgmt and
Engineering Support C/CPIF BAESystems:Stafford,

VA 2.077 0.623 Nov 2011 0.505 Nov 2012 -   0.505 Continuing Continuing Continuing

Subtotal 2.077 0.623 0.505 -   0.505

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 39.753 6.746 9.372 -   9.372
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
2614: SMAW Follow-On

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2614
Block 2 - System Development & Demonstration 2 2012 4 2013
Block 2 - Milestone B 2 2012 2 2012
Block 2 - SDD Contract Award 2 2012 2 2012
Block 2 - Critical Design Review 4 2012 4 2017
Block 2 - Subsystem Qualification (FFE Round) 2 2012 4 2012
Block 2 - Test Readiness Review (FFE Round) 1 2013 1 2013
Block 2 - System Qualification (FFE Round) 1 2013 2 2013
Block 2 - Milestone C (FFE Round) 4 2013 4 2013
Block 2 - FRP RFP Release (FFE Round) 4 2013 4 2013
Block 2 - IOT&E (FFE Round) 3 2013 3 2013
Block 2 - FRP Contract Award (FFE Round) 1 2014 1 2014
Block 2 - System Verification Review (FFE Round) 2 2013 2 2013
Block 2 - Production Readiness Review (FFE Round) 4 2013 4 2013
Block 2 - Production & Deployment (FFE Round) 1 2014 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3209: Joint Light Tactical Vehicle 18.364 46.866 -   -   -   -   -   -   -   0.000 65.230
Quantity of RDT&E Articles 0 30 0 0 0 0 0 0 0

Note
USMC will procure up to 30 prototypes. Additonal hardware requirements for Engineering and Manufacturing Development (EMD) include trailers, ballistic hulls, and
kits (including armor).

The FY11 NDAA directed the Services to separate the JLTV program into distinct program elements to provide Congress with increased transparency and allow for
more effective oversight. Transition of funding from PE 0603635M to the new JLTV PE 0605812M is effective beginning in FY13.

A. Mission Description and Budget Item Justification
Funding supports the development and testing of the JLTV Family of Vehicles (FoV), which is a joint program between the Army and the Marine Corps. The JLTV goal
is a FoV capable of performing multiple mission roles designed to provide protected, sustained, networked mobility for personnel and payloads across the full Range of
Military Operations.  JLTV objectives include increased protection and performance over the current fleet and minimizing ownership costs by maximizing commonality,
fuel efficiency, reliability, and maintaining effective competition throughout the lifecycle. Commonality of components, maintenance procedures, training, etc., between
vehicles is expected to be inherent in FoV solutions across mission variants to minimize total ownership cost. Unique service requirements have been minimized.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Prototype Article

Articles:
FY 2012 Plans:
Material procurement and fabrication of EMD prototypes.  Vehicle deliveries occur in FY13.

-   26.075
30

-  

Title: Primary and Ancillary Hardware Development , Systems Engineering (SE)
Articles:

FY 2011 Accomplishments:
Closed out Technology and Development (TD) phase contracts and test support. Took delivery of CAT A Enhanced Protection
(EP) variant prototypes. Prepared RFP for EMD. Conducted Systems Engineering (SE) related Milestone B engineering analysis.
FY 2012 Plans:
Award multiple Engineering and Manufacturing Development (EMD) contracts to design JLTV Mission Role Variants and systems
engineering activities in support of progression to MS B decision and RFP development.

6.789
0

8.398
0

-  

Title: GFE Procurement to Support Product Development and Testing 3.465 2.732 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2011 Accomplishments:
Procured Government Furnished Equipment (GFE) long lead items required to support EMD prototype integration efforts. EMD
contracts award in FY12.
FY 2012 Plans:
Procure GFE items required to support EMD prototype integration efforts.

0 0

Title: Test and Evaluation Events & Analysis
Articles:

FY 2011 Accomplishments:
Completed TD phase T&E activities. Completed Cat A Enhanced Protection (EP) testing.  Conducted User Evaluations and
prototype ballistic testing.  Produced and staffed T&E reports.  Supported EMD source selection activities and Milestone B
preparations.
FY 2012 Plans:
Support EMD source selection activities and Milestone B preparations. Conduct coupon testing.

2.373
0

2.220
0

-  

Title: ILS and Facilities Documentation/Analysis and Support Engineering
Articles:

FY 2011 Accomplishments:
Completed facilities analysis, supported GFE management, source selection activities, and Milestone B preparations.
FY 2012 Plans:
Continue the development of logistical documentation, support Milestone (MS) B preparations, GFE management, and provide
oversight to programmatic and contractual issues related to logistics.

0.824
0

1.609
0

-  

Title: Program Management Support
Articles:

FY 2011 Accomplishments:
Continued support of program operations and Milestone B/EMD planning activities.
FY 2012 Plans:
Continue support of program operations and planning activities. Key events include source selection activities, EMD contract
awards and the start of EMD design, and attainment of MS B.

4.913
0

5.832
0

-  

Accomplishments/Planned Programs Subtotals 18.364 46.866 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC / 5095: JLTV 0.000 0.000 0.000 0.000 0.000 0.000 24.500 87.300 134.900 2,102.100 2,348.800
• RDTEA / L04: 0603804A- Log &
Eng Equip Adv Dev - JLTV

36.408 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 36.408

• RDTEA / L50: 0604804A- Log &
Eng Equip ENG Dev - JLTV

0.000 87.217 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 87.217

• RDTEA / VU9: 0605812A 0.000 0.000 72.295 0.000 72.295 76.163 31.549 51.924 53.223 Continuing Continuing
• RDTEN / 3209: 0605812M-JLTV 0.000 0.000 44.500 0.000 44.500 45.000 16.000 40.100 44.300 Continuing Continuing
• OPA / D15603: JLTV 0.000 0.000 0.000 0.000 0.000 0.000 167.408 299.238 516.722 Continuing Continuing

D. Acquisition Strategy
JLTV is a Joint Services Program with the U.S. Army and Marine Corps as the two main components.  The Navy anticipates procuring JLTV vehicles upon successful
Low Rate Initial Production (LRIP) testing.

The program will use an evolutionary approach to deliver capabilities in increments based on program priorities.  All technologies entering the current EMD phase shall
be no less than Technology Readiness Level 6 to achieve Capabilities Development Document (CDD) requirements.

Increment I will produce two Mission Role Variant (MRV) configurations (Combat Tactical Vehicle - CTV & Combat Support Vehicle - CSV) and four mission packages
(General Purpose, Heavy Guns Carrier, Close Combat Weapons Carrier, Utility).  EMD vendors will fabricate representative mission packages from both MRVs, which
the Government will fully test during EMD.

Through a full and open competition, the program anticipates awarding up to three contracts for the EMD phase.  Unless future market research identifies a valid non-
EMD vendor capable of delivering the required capabilities, there will be a down-select from the EMD contractors to enter into the Production and Deployment phase.
The down-select will result in a fixed price type contract with a base LRIP quantity, LRIP options, full rate production options, and a Technical Data Package option.

Follow-on increment II will focus on vehicles requiring more internal volume and payload carrying capacity (e.g., ambulances) or those that include higher risk because
of geometric and low curb weight requirements (e.g., CH-47F internally transportable vehicles).

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development - TD C/CS BAE Systems:Santa

Clara, CA 31.865 -   -   -   -   0.000 31.865 31.865

Primary Hardware
Development - TD C/CS General Tactical

Vehicles:Sterling, MI 25.738 -   -   -   -   0.000 25.738 25.738

Primary Hardware
Development - TD C/CS Lockheed

Martin:Owego, NY 26.966 -   -   -   -   0.000 26.966 26.966

Primary Hardware
Development - EMD C/FP TBD:Various -   7.440 Jun 2012 -   -   -   0.000 7.440  

Systems Engineering C/CPFF Various:Various 6.915 0.308 Mar 2012 -   -   -   0.000 7.223  
Systems Engineering- Human
Systems Integration WR NSWC:Dahlgren 0.505 0.300 Feb 2012 -   -   -   0.000 0.805  

Systems Engineering- Force
Protection WR NSWC:Carderock 0.275 0.150 Feb 2012 -   -   -   0.000 0.425  

Systems Engineering- Toolkit C/CPFF ARL:Penn State 0.800 0.200 Apr 2012 -   -   -   0.000 1.000  
Government Furnished
Equipment (GFE) MIPR Various:Various 4.721 2.732 May 2012 -   -   -   0.000 7.453  

JLTV Tech Demonstrator
Design and Eval C/CPFF NATC:Carson City, NV 1.414 -   -   -   -   0.000 1.414  

Prototype C/FP TBD:Various 5.400 26.075 Jun 2012 -   -   -   0.000 31.475  
Source Selection MIPR TBD:Various 5.500 -   -   -   -   0.000 5.500  

Subtotal 110.099 37.205 -   -   -   0.000 147.304

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Training Development WR WBB:Indian Head, MD 1.434 0.119 Feb 2012 -   -   -   0.000 1.553  
Integrated Logistics Support Various Various:Various 7.462 1.190 Mar 2012 -   -   -   0.000 8.652  

SPAWAR GFE Mgmt MIPR SPAWAR:Charleston,
SC 0.300 0.300 May 2012 -   -   -   0.000 0.600  

Subtotal 9.196 1.609 -   -   -   0.000 10.805
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental, Test &
Evaluation (Performance,
RAM, Ballistic, Report
Generation)

MIPR Aberdeen Proving
Grounds:Aberdeen, MD 2.715 1.671 Mar 2012 -   -   -   0.000 4.386  

Developmental, Test &
Evaluation (Interoperability ) MIPR JITC:Various 0.101 -   -   -   -   0.000 0.101  

Developmental, Test &
Evaluation (Performance,
RAM, Ballistic, Report
Generation)

MIPR Yuma Proving
Ground:Yuma, AZ 7.305 -   -   -   -   0.000 7.305  

Developmental, Test &
Evaluation (Oversight ) WR MCOTEA:Various 0.581 0.549 Mar 2012 -   -   -   0.000 1.130  

Test & Evaluation
(Performance, RAM, Ballistic,
Report Generation)

MIPR Various:Various 3.691 -   -   -   -   0.000 3.691  

Subtotal 14.393 2.220 -   -   -   0.000 16.613

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/FFP SAIC:Dumfries, VA 8.128 -   -   -   -   0.000 8.128 8.128

Program Management
Support C/CPFF BAH:Mclean, VA 13.989 2.702 Mar 2012 -   -   -   0.000 16.691  

Program Management
Support C/CPFF Various:Various 0.948 1.704 Mar 2012 -   -   -   0.000 2.652  

Program Management
Support C/CPFF MITRE:Stafford 2.656 0.700 Feb 2012 -   -   -   0.000 3.356  

Program Management
Support- ESOH Support C/FFP

Eagan
McAllister:Lexington
Park, MD

0.465 0.500 Mar 2012 -   -   -   0.000 0.965  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Various MCSC:Quantico, VA 0.993 0.226 Feb 2012 -   -   -   0.000 1.219  
Subtotal 27.179 5.832 -   -   -   0.000 33.011

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 160.867 46.866 -   -   -   0.000 207.733

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603635M: Marine Corps Grnd Cmbt/Supt
Sys

PROJECT
3209: Joint Light Tactical Vehicle

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3209
CDD Army, Marine Corps, and Joint Req Oversight Staffing 3 2011 1 2012
CDD JROC 2 2012 2 2012
Source Selection 2 2012 3 2012
MS B Decision 3 2012 3 2012
EMD Contract Award 3 2012 3 2012
EMD Development Contracts 3 2012 4 2014
EMD Government Test Program and Validation Reporting 4 2012 1 2015
MS C Decision 2 2015 2 2015
LRIP Contract Award 3 2015 3 2015
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                         The Anti-Armor Weapons System-Heavy (AAWS-H) program, working in concert with the US Army, will develop and integrate technology improvements into the Improved Target Acquisition System (ITAS) to meet Increment II system requirements as jointly agreed.  Improvements will center on integration of sight image enhancements, far-target location accuracy improvements, traversing unit upgrades/improvements, battlefield networking communications capability and a laser designation capability.
                         
                             
                                 Contractor conducted systems integration and qualification
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						Complete qualification of image enhancement improvements.  Supported contractor integration and qualification of positioning antennae improvements to increase accuracy of the Saber far-target location accuracy improvements. 
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                         Shoulder-Launched Multipurpose Assault Weapon II (SMAW II).   Marine Expeditionary Forces will employ the Shoulder-Launched Multipurpose Assault Weapon II (SMAW II) across the spectrum of conflict, under all environmental conditions, to destroy a variety of ground targets. This requirement relates to The Concept for Future Military Operations on Urbanized Terrain, dated 25 July 1997, which requires Marine units to possess the capability to rapidly breach urban structures in order to facilitate and enhance their mobility in an urban environment. The SMAW II will support the Joint Operating Concept, Major Combat Operations via the Force Application Joint Functional Concept.

The mission of the SMAW II is to provide short-range assault fires in support of infantry forces attacking fortified positions and urban structures under all field and environmental  conditions.  This includes employment under Mission Oriented Protective Posture (MOPP) IV Level CBRN conditions.  A typical operating environment for the SMAW II will consist of a mission duration of 96 hours. During this mission the system will be transported 40 km (25 miles) in the field handling mode, using various tactical means, 50% cross country.  The system will be employed in the offense in either close or open terrain and subsequently assigned defensive positions in depth along infantry and vehicle choke points."  During the 96 hours, the expected combat load is six rounds of ammunition per system.  The system is employed by a two-man team.  The solution to the Follow-on-to-SMAW (FOTS) requirement is the SMAW II system, which will be developed in two distinct blocks.  Block 1 of the SMAW II system consists of new SMAW launcher, which will be physically and functionally compatible with all current SMAW ammunition variants, and a Multipurpose (MP) Fire-From-Enclosure (FFE) SMAW round.  Block 2 of the SMAW II system will be the addition of a Wall Breaching (WB) FFE round and a Common Practice (CP) FFE round.  During FY11, the development of Block 1 will continue.  During FY12, the Qualification of Block 1 will be completed and Low Rate Initial Production will commence. During FY12, the development of Block 2 will commence.  During FY13, Full Rate Production of Block 1 will commence and the Qualification of Block 2 will be completed.  In FY14, Full Rate Production of Block 1 will continue and Low Rate Initial Production of Block 2 will commence.
                         
                             
                                 Contractor conducted systems integration and qualification.
                                 
                                     
                                         4.653
                                         0
                                         
						Completed Block 1 Launcher Design Verification Test, Critical Design Review, Test Readiness Review. Completed Block 1 Launcher Qualification Hardware build and initiated Block 1 Launcher Qualification. Completed Block 1 Round Design Verification Test. 
					
                                    
                                
                                 
                                     
                                         1.470
                                         0
                                         
						Complete Block 1 Launcher Qualification, Functional Configuration Audit, System Verification Review, Production Readiness Review and Initial Operational Test & Evaluation. Complete Block 1 FFE Round Critical Design Review, Test Readiness Review, Qualification, Functional Configuration Audit, System Verification Review, and Production Readiness Review. Complete Block 2 FFE Round Milestone B, Design Verification Test, and Critical Design Review. 
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                                         0
                                         
					Complete Block 1 Launcher Milestone C. Complete Block 1 FFE Round Qualification, Functional Configuration Audit, System Verification Review, Production Readiness Review and Initial Operational Test & Evaluation. Complete Block 2 FFE Round Design Verification Test, Critical Design Review, Test Readiness Review, Qualification, Functional Configuration Audit, System Verification Review, Production Readiness Review, Initial Operational Test & Evaluation, and Milestone C. 
				
                                    
                                
                            
                             
                                 Provide engineer and technical support.
                                 
                                     
                                         1.434
                                         0
                                         
						Provided engineering support; planned and coordinated all required System Safety Reviews. Maintained the requirements engineering data to include review and acceptance of the deliverable draft Product Baseline. Continued to develop, refine and operate the Government independent 6-DOF flight simulation model of the SMAW II system. Established the SMAW II test range and conducted and provided review of all contract technical deliverables. 
					
                                    
                                
                                 
                                     
                                         3.202
                                         0
                                         
						Provide engineering support for the Block 1 Launcher and Block 1 and 2 FFE Round development and testing. Provide review of all contract technical deliverables. 
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                                         0
                                    
                                     
                                         3.255
                                         0
                                         
					Provide engineering support for the Block 1 and 2 FFE Round development and testing. Provide review of all contract technical deliverables. 
				
                                    
                                
                            
                             
                                 Provide Government program management/in-house support.
                                 
                                     
                                         0.685
                                         0
                                         
						Provided administrative and technical support to all programmatic and technical reviews; maintained programmatic documentation change management system; maintained CDRL deliverables review and management system; participated in all program IPTs; updated the SMAW II Supportability Plan and prepared all Acquisition Logistics documentation; maintained the SMAW II LCCE; provided EVMS analytical support; managed Action Item database. 
					
                                    
                                
                                 
                                     
                                         0.623
                                         0
                                         
						Provide administrative and technical support to all programmatic and technical reviews; maintain programmatic documentation change management system; maintain CDRL deliverables review and management system; participate in all program IPTs; update the SMAW II Supportability Plan and prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide EVMS analytical support; manage Action Item database. 
					
                                    
                                     
                                         0.505
                                         0
                                    
                                     
                                         0.505
                                         0
                                         
					Provide administrative and technical support to all programmatic and technical reviews; maintain programmatic documentation change management system; maintain CDRL deliverables review and management system; participate in all program IPTs; update the SMAW II Supportability Plan and prepare all Acquisition Logistics documentation; maintain the SMAW II LCCE; provide EVMS analytical support; manage Action Item database. 
				
                                    
                                
                            
                             
                                 Provide operational test support planning and document preparation
                                 
                                     
                                         0.542
                                         0
                                         
						Completed initial and final drafts of Operational Test and Evaluation (OT&E) Detailed Test Plan documentation; reviewed all DVT test reports and data; participated in the update to the TEMP; provided operational test expertise to all programmatic and technical reviews. 
					
                                    
                                
                                 
                                     
                                         1.451
                                         0
                                         
						Complete all SMAW II Block 1 Launcher IOT&E planning; provide operational test expertise to all programmatic and technical reviews. 
					
                                    
                                     
                                         0.744
                                         0
                                    
                                     
                                         0.744
                                         0
                                         
					Conduct and report the results of the SMAW II Block 1 and 2 FFE Round IOT&E; provide operational test expertise to all prpogrammatic and technical reviews. 
				
                                    
                                
                            
                        
                         
                             
                                 PMC/301600
                                 Follow on to SMAW
                                 
                                     21.458
                                     46.563
                                     22.481
                                     22.481
                                     0.000
                                     20.373
                                     16.209
                                     10.120
                                     9.857
                                     0.000
                                     147.061
                                
                            
                        
                         FY11-13 strategy is to complete development and qualification of the Block 1 SMAW II system (i.e. new SMAW Launcher and new Multi Purpose Fire From Enclosure (MP FFE) round). FY12-13 strategy is to completeof the SMAW II Block 2 FFE Rounds (i.e. a new Wall Breaching (WB) FFE and Common Practice (CP) FFE rounds).
                         Milestone Reviews; Technical Reviews; Earned Value Management data.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Integration
                                         C
                                         CPFF
                                         Nammo Talley
                                         Meza, AZ
                                         
                                             24.532
                                             
                                                 1.470
                                                 2011-11
                                            
                                             
                                                 4.868
                                            
                                             
                                                 4.868
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Engineering and Technical Spt
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             10.341
                                             
                                                 3.202
                                                 2011-11
                                            
                                             
                                                 3.255
                                            
                                             
                                                 3.255
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Testing and Support
                                         WR
                                         MCOTEA
                                         Quantico, VA
                                         
                                             2.803
                                             
                                                 1.451
                                                 2011-11
                                            
                                             
                                                 0.744
                                            
                                             
                                                 0.744
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Mgmt and Engineering Support
                                         C
                                         CPIF
                                         BAESystems
                                         Stafford, VA
                                         
                                             2.077
                                             
                                                 0.623
                                                 2011-11
                                            
                                             
                                                 0.505
                                            
                                             
                                                 0.505
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603635M_2614_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 2614
                                 
                                     
                                         Block 2 - System Development & Demonstration
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - Milestone B
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 - SDD Contract Award
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 - Critical Design Review
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Block 2 - Subsystem Qualification  (FFE Round)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Block 2 - Test Readiness Review   (FFE Round)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - System Qualification  (FFE Round)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - Milestone C   (FFE Round)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - FRP RFP Release   (FFE Round)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - IOT&E   (FFE Round)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - FRP Contract Award  (FFE Round)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Block 2 - System Verification Review  (FFE Round)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2 - Production Readiness Review  (FFE Round)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Block 2  - Production & Deployment   (FFE Round)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3209
                     Joint Light Tactical Vehicle
                     
                         18.364
                         46.866
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         65.230
                    
                     
                         
                             0
                             30
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         USMC will procure up to 30 prototypes. Additonal hardware requirements for Engineering and Manufacturing Development (EMD) include trailers, ballistic hulls, and kits (including armor). 

The FY11 NDAA directed the Services to separate the JLTV program into distinct program elements to provide Congress with increased transparency and allow for more effective oversight. Transition of funding from PE 0603635M to the new JLTV PE 0605812M is effective beginning in FY13.
                         Funding supports the development and testing of the JLTV Family of Vehicles (FoV), which is a joint program between the Army and the Marine Corps. The JLTV goal is a FoV capable of performing multiple mission roles designed to provide protected, sustained, networked mobility for personnel and payloads across the full Range of Military Operations.  JLTV objectives include increased protection and performance over the current fleet and minimizing ownership costs by maximizing commonality, fuel efficiency, reliability, and maintaining effective competition throughout the lifecycle. Commonality of components, maintenance procedures, training, etc., between vehicles is expected to be inherent in FoV solutions across mission variants to minimize total ownership cost. Unique service requirements have been minimized.
                         
                             
                                 Prototype Article
                                 
                                     
                                         26.075
                                         30
                                         
						Material procurement and fabrication of EMD prototypes.  Vehicle deliveries occur in FY13. 
					
                                    
                                
                            
                             
                                 Primary and Ancillary Hardware Development , Systems Engineering (SE)
                                 
                                     
                                         6.789
                                         0
                                         
						Closed out Technology and Development (TD) phase contracts and test support. Took delivery of CAT A Enhanced Protection (EP) variant prototypes. Prepared RFP for EMD. Conducted Systems Engineering (SE) related Milestone B engineering analysis. 
					
                                    
                                
                                 
                                     
                                         8.398
                                         0
                                         
						Award multiple Engineering and Manufacturing Development (EMD) contracts to design JLTV Mission Role Variants and systems engineering activities in support of progression to MS B decision and RFP development. 
					
                                    
                                
                            
                             
                                 GFE Procurement to Support Product Development and Testing
                                 
                                     
                                         3.465
                                         0
                                         
						Procured Government Furnished Equipment (GFE) long lead items required to support EMD prototype integration efforts. EMD contracts award in FY12. 
					
                                    
                                
                                 
                                     
                                         2.732
                                         0
                                         
						Procure GFE items required to support EMD prototype integration efforts. 
					
                                    
                                
                            
                             
                                 Test and Evaluation Events & Analysis
                                 
                                     
                                         2.373
                                         0
                                         
						Completed TD phase T&E activities. Completed Cat A Enhanced Protection (EP) testing.  Conducted User Evaluations and prototype ballistic testing.  Produced and staffed T&E reports.  Supported EMD source selection activities and Milestone B preparations. 
					
                                    
                                
                                 
                                     
                                         2.220
                                         0
                                         
						Support EMD source selection activities and Milestone B preparations. Conduct coupon testing. 
					
                                    
                                
                            
                             
                                 ILS and Facilities Documentation/Analysis and Support Engineering
                                 
                                     
                                         0.824
                                         0
                                         
						Completed facilities analysis, supported GFE management, source selection activities, and Milestone B preparations. 
					
                                    
                                
                                 
                                     
                                         1.609
                                         0
                                         
						Continue the development of logistical documentation, support Milestone (MS) B preparations, GFE management, and provide oversight to programmatic and contractual issues related to logistics. 
					
                                    
                                
                            
                             
                                 Program Management Support
                                 
                                     
                                         4.913
                                         0
                                         
						Continued support of program operations and Milestone B/EMD planning activities. 
					
                                    
                                
                                 
                                     
                                         5.832
                                         0
                                         
						Continue support of program operations and planning activities. Key events include source selection activities, EMD contract awards and the start of EMD design, and attainment of MS B. 
					
                                    
                                
                            
                        
                         
                             
                                 PMC / 5095
                                 JLTV
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     24.500
                                     87.300
                                     134.900
                                     2102.100
                                     2348.800
                                
                            
                             
                                 RDTEA / L04
                                 0603804A- Log & Eng Equip Adv Dev - JLTV
                                 
                                     36.408
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     36.408
                                
                            
                             
                                 RDTEA / L50
                                 0604804A- Log & Eng Equip ENG Dev - JLTV
                                 
                                     0.000
                                     87.217
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     87.217
                                
                            
                             
                                 RDTEA / VU9
                                 0605812A 
                                 
                                     0.000
                                     0.000
                                     72.295
                                     72.295
                                     0.000
                                     76.163
                                     31.549
                                     51.924
                                     53.223
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN / 3209
                                 0605812M-JLTV
                                 
                                     0.000
                                     0.000
                                     44.500
                                     44.500
                                     0.000
                                     45.000
                                     16.000
                                     40.100
                                     44.300
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPA / D15603
                                 JLTV
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     167.408
                                     299.238
                                     516.722
                                     Continuing
                                     Continuing
                                
                            
                        
                         JLTV is a Joint Services Program with the U.S. Army and Marine Corps as the two main components.  The Navy anticipates procuring JLTV vehicles upon successful Low Rate Initial Production (LRIP) testing.
 
The program will use an evolutionary approach to deliver capabilities in increments based on program priorities.  All technologies entering the current EMD phase shall be no less than Technology Readiness Level 6 to achieve Capabilities Development Document (CDD) requirements.   
 
Increment I will produce two Mission Role Variant (MRV) configurations (Combat Tactical Vehicle - CTV & Combat Support Vehicle - CSV) and four mission packages (General Purpose, Heavy Guns Carrier, Close Combat Weapons Carrier, Utility).  EMD vendors will fabricate representative mission packages from both MRVs, which the Government will fully test during EMD.
  
Through a full and open competition, the program anticipates awarding up to three contracts for the EMD phase.  Unless future market research identifies a valid non-EMD vendor capable of delivering the required capabilities, there will be a down-select from the EMD contractors to enter into the Production and Deployment phase. The down-select will result in a fixed price type contract with a base LRIP quantity, LRIP options, full rate production options, and a Technical Data Package option.

Follow-on increment II will focus on vehicles requiring more internal volume and payload carrying capacity (e.g., ambulances) or those that include higher risk because of geometric and low curb weight requirements (e.g., CH-47F internally transportable vehicles).
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development - TD
                                         C
                                         CS
                                         BAE Systems
                                         Santa Clara, CA
                                         
                                             31.865
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.865
                                             31.865
                                        
                                    
                                     
                                         Primary Hardware Development - TD
                                         C
                                         CS
                                         General Tactical Vehicles
                                         Sterling, MI
                                         
                                             25.738
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.738
                                             25.738
                                        
                                    
                                     
                                         Primary Hardware Development - TD
                                         C
                                         CS
                                         Lockheed Martin
                                         Owego, NY
                                         
                                             26.966
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.966
                                             26.966
                                        
                                    
                                     
                                         Primary Hardware Development - EMD
                                         C
                                         FP
                                         TBD
                                         Various
                                         
                                             0.000
                                             
                                                 7.440
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.440
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             6.915
                                             
                                                 0.308
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.223
                                        
                                    
                                     
                                         Systems Engineering- Human Systems Integration
                                         WR
                                         NSWC
                                         Dahlgren
                                         
                                             0.505
                                             
                                                 0.300
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.805
                                        
                                    
                                     
                                         Systems Engineering- Force Protection
                                         WR
                                         NSWC
                                         Carderock
                                         
                                             0.275
                                             
                                                 0.150
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.425
                                        
                                    
                                     
                                         Systems Engineering- Toolkit
                                         C
                                         CPFF
                                         ARL
                                         Penn State
                                         
                                             0.800
                                             
                                                 0.200
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         Government Furnished Equipment (GFE)
                                         MIPR
                                         Various
                                         Various
                                         
                                             4.721
                                             
                                                 2.732
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.453
                                        
                                    
                                     
                                         JLTV Tech Demonstrator Design and Eval
                                         C
                                         CPFF
                                         NATC
                                         Carson City, NV
                                         
                                             1.414
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.414
                                        
                                    
                                     
                                         Prototype
                                         C
                                         FP
                                         TBD
                                         Various
                                         
                                             5.400
                                             
                                                 26.075
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.475
                                        
                                    
                                     
                                         Source Selection
                                         MIPR
                                         TBD
                                         Various
                                         
                                             5.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.500
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Training Development
                                         WR
                                         WBB
                                         Indian Head, MD
                                         
                                             1.434
                                             
                                                 0.119
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.553
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             7.462
                                             
                                                 1.190
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.652
                                        
                                    
                                     
                                         SPAWAR GFE Mgmt
                                         MIPR
                                         SPAWAR
                                         Charleston, SC
                                         
                                             0.300
                                             
                                                 0.300
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental, Test & Evaluation (Performance, RAM, Ballistic, Report Generation)
                                         MIPR
                                         Aberdeen Proving Grounds
                                         Aberdeen, MD
                                         
                                             2.715
                                             
                                                 1.671
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.386
                                        
                                    
                                     
                                         Developmental, Test & Evaluation (Interoperability )
                                         MIPR
                                         JITC
                                         Various
                                         
                                             0.101
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.101
                                        
                                    
                                     
                                         Developmental, Test & Evaluation (Performance, RAM, Ballistic, Report Generation)
                                         MIPR
                                         Yuma Proving Ground
                                         Yuma, AZ
                                         
                                             7.305
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.305
                                        
                                    
                                     
                                         Developmental, Test & Evaluation (Oversight )
                                         WR
                                         MCOTEA
                                         Various
                                         
                                             0.581
                                             
                                                 0.549
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.130
                                        
                                    
                                     
                                         Test & Evaluation (Performance, RAM, Ballistic, Report Generation)
                                         MIPR
                                         Various
                                         Various
                                         
                                             3.691
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.691
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         FFP
                                         SAIC
                                         Dumfries, VA
                                         
                                             8.128
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.128
                                             8.128
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         BAH
                                         Mclean, VA
                                         
                                             13.989
                                             
                                                 2.702
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.691
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.948
                                             
                                                 1.704
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.652
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         MITRE
                                         Stafford
                                         
                                             2.656
                                             
                                                 0.700
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.356
                                        
                                    
                                     
                                         Program Management Support- ESOH Support
                                         C
                                         FFP
                                         Eagan McAllister
                                         Lexington Park, MD
                                         
                                             0.465
                                             
                                                 0.500
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.965
                                        
                                    
                                     
                                         Travel
                                         Various
                                         MCSC
                                         Quantico, VA
                                         
                                             0.993
                                             
                                                 0.226
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.219
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                                 Proj 3209
                                 
                                     
                                         CDD Army, Marine Corps, and Joint Req Oversight Staffing
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         CDD JROC
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Source Selection
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         MS B Decision
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         EMD Contract Award
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         EMD Development Contracts
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         EMD Government Test Program and Validation Reporting
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MS C Decision
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         LRIP Contract Award
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
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